



GREENING CHANDIGARH ACTION PLAN 2011-2012
Chandigarh Administration

Annexure-V

Timeline for Plantation Targets in 'GCAP 2011-12'

Sr. No.	Department/ Organization	No. of Saplings as per GCAP target	Number of saplings											
			April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan 2012	Feb 2012	March 2012
1.	Forest Department		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	1,00,000	-	-	-	30,000	50,000	9,000	-	-	-	-	500	500
	- Stem-cutting	1,00,000	-	-	-	-	-	-	-	-	-	-	1,00,000	-
	- Patch-sowing	3,00,000	-	-	-	1,50,000	1,50,000	-	-	-	-	-	-	-
	-Distribution of saplings (free of cost)	25,000	-	-	-	5,000	10,000	5,000	1,000	1,000	1,000	-	1,000	1,000
2.	Municipal Corpn.		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	46,742	-	-	-	12,000	20,000	10,000	-	-	-	-	2,000	2,742
	- Selling of saplings	5,000	-	-	-	1,500	1,500	1,000	-	-	-	-	500	500
3.	Horticulture Divn. Engineering Deptt.,UT		-	-	-	-	-	-	-	-	-	-	-	-
	- Saplings	39,155	-	-	-	10,000	20,000	5,000	-	-	-	-	2,000	2,155
	- Selling of saplings	15,000	-	-	-	3,500	4,000	3,500	-	-	-	-	2,000	2,000